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1. Progress Made this Reporting Period

The following tasks were accomplished during this reporting

- Kickoff meeting with Jonas Dikinis (RSPO) at

- Site visit to Wayne Waste Oils, Columbia City,

- Meeting with Indiana State Board of Health officer
and review of state files

- Preparation of RAMP work plan, time schedule, esti-
mated budget, and Contract Pricing Proposal (Optional

- Preparation of site visit memorandum

- Preparation of award fee performance event report

period:
Region V offices
Indiana
Form 60)

2. Problems Resolved

Not applicable since this is the first technical status report

for the Wayne site.
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3. Anticipated Problem Areas and Recommended Solutions

None this reporting period.

4, Deliverables Submitted

As of January 24, 1983, no deliverables have been submitted
for the Wayvne site.

5. Upcoming Events

The following deliverables will be transmitted to the RSPO
by February 4, 1983:

- RAMP work plan with budget and time schedule
- Completed optional Form 60 (Contract Pricing Proposal)
- Site visit memorandum

Five copies of the initial draft of the RAMP will be trans-
mitted to the RSPO on February 28, 1983. The due date for
the draft RAMP is February 28, 1983,

6. Activities Planned

- Completion of the initial RAMP draft.

- Review of the initial RAMP draft by CH2M HILL gquality
assurance team.

- Revision of the initial RAMP draft and submission
to the RSPO for review.

7. Key Personnel Changes

There have been no key personnel changes in the Wayne site
project team.

8. Subcontracting

The following services were subcontracted to Ecology and
Environment:

- Preparation of a site health and safety plan for
the site visit

- Provision of a site safety officer for the site
visit



Status Report for January 1983
Page 3

February 1, 1983

W65195.00

9. Travel

- Dennis Totzke (P3) met with the RSPO in the Region
V offices (Chicago, IL) to review EPA files and
collect documentation. Cheryl Charon (clerk) assisted
in the copying and collation of the documentation.

- Dennis Totzke (P3) met with the Indiana State
Board of Health site officer to review state files
and collect documentation. Cheryl Charon (clerk)
assisted in copying and collection of the
documenation.

- Dennis Totzke (P3), Phil Smith (P2) and Jerry Bills
(P1l) traveled to Columbia City, Indiana, to meet
with U.S. EPA, state officials regarding the site
and to conduct an onsite visit.

10. Contract Lab

Not utilized during the subject reporting period.
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